

The World Database on Protected Areas (WDPA)

Demonstration of new information system and workflow.


Proteus Partners Meeting

11 December 2007

WDPA System Development Achievements

<u>PHASE</u>	<u>STATUS</u>
◆ Project Management	On-going
◆ Requirements Analysis	✓
◆ Design	✓
◆ Development (Demonstration follows)	✓
◆ Testing	Partial
◆ Deployment (Data Migration, Documentation & Training)	Partial

WDPA Conceptual System Architecture



WDPA System - Project Challenges

◆ Identified Risks

■ Technical staff hiatus

- ◆ Soln: Investment in our capacity (2 new full time tech staff)

■ Unreliable pro-bono support

- ◆ Soln: ESRI (UK) provided discounted consultancy

◆ Unidentified Risks

■ Requirements capture - 6 months extra work/delay


- ◆ Soln: Effort transferred from system development to content improvement

WDPA System - Remaining Work


<u>PHASE</u>	<u>STATUS</u>
◆ Project Management	On-going
◆ Requirements Analysis	✓
◆ Design	✓
◆ Development (Demonstration)	✓
◆ Testing	Partial
◆ Handover (Data Migration, Documentation & Training)	Partial
◆ Deployment (Web Hosting & Switch Over)	End Q1 '08
◆ Maintenance & Operation	Perpetual

Demonstration


WDPA Process Overview and User Interactions




WDPA Process Overview and User Interactions




WDPA Process Overview and User Interactions




WDPA Process Overview and User Interactions




WDPA Process Overview and User Interactions



WDPA Process Overview and User Interactions



WDPA Process Overview and User Interactions



Thanks

